

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/11/21 : CIA-RDP78B05171A000500020015-7

| | | | | | |
|---|-------|--|---------------------------|-------|----------------|
| CONTRACT INSPECTION REPORT | | CONTRACT NO. 78B05171A000500020015-7 | TASK NO. 3 | 25X1 | |
| TO: Contract Administration and Settlement Branch | | DATE 26 August 1970 INSPECTION REPORT NO. (If final, so state) #2 ESTIMATED COMPLETION DATE 19 April 1971 | | | |
| NAME OF CONTRACTOR | | | | | |
| TYPE OF COMMODITY OR SERVICE Develop Optical Image Manipulation Techniques | | | | | |
| THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input type="checkbox"/> NO | | THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" RECOMMENDATION AND/OR ACTION OF SPONSORING AGENCY ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED. | | | |
| PER CENT OF WORK COMPLETED - 25% (As of July 31) PER CENT OF FUNDS EXPENDED - 25% | | | | | |
| HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.) HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.) | | | | | |
| INCENTIVES | | | | | |
| IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY | | NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION. | | | |
| OVERALL PERFORMANCE OF CONTRACTOR | | | | | |
| 1. <input type="checkbox"/> OUTSTANDING 4. <input type="checkbox"/> ABOVE AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> EXCELLENT 5. <input type="checkbox"/> AVERAGE 3. <input checked="" type="checkbox"/> VERY GOOD 6. <input type="checkbox"/> MINIMUM ACCEPTABLE IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE. | | | | | |
| RECOMMENDED ACTION | | | | | |
| <input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE Declassification Review by NGA/DoD <input type="checkbox"/> CLOSE OUT <input type="checkbox"/> OTHER (Specify) IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING: | | | | | |
| ITEM | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY |
| PROTOTYPES | | X | MANUALS | | X |
| DRAWINGS AND SPECIFICATIONS | | X | FINAL REPORT | | X |
| PRODUCTION AND/OR OTHER END ITEMS | | X | SPECIAL TOOLING | | X |
| | | | OTHER GOVERNMENT PROPERTY | | |
| DATE OF LAST CONTACT WITH CONTRACTOR Chief, ATB Contractor Facility, 5/1/70, Lab Session NPIC 8/27/70 | | | | | |

☐ SECRET

Approved For Release 2005/11/21 : CIA-RDP78B05171A000500020015-7

☒ CONFIDENTIAL

☐ UNCLASSIFIED

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. The literature review has been completed by the contractor and an annotated bibliography is in preparation.

2. The first Breadboard of an image manipulation microscope at the contractors facility has been completed and is undergoing configuration evaluation.

3. The equipment for holographic filtering has been set up at NPIC and tested for smeared imagery. The in-line filtering equipment has been set up at NPIC and is being evaluated.

Total Authorized Funds - Original Contract -

No Changes-in-Scope

No Overruns

25X1

() OF ()

1. NPIC has been advised of the results of the evaluation.

1. The results of the evaluation are as follows:

1. NPIC has been advised of the results of the evaluation.

Approved For Release 2005/11/21 : CIA-RDP78B05171A000500020015-7

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET